Brownfields Assessment Cooperative Agreement Quarterly Réport

Grantee Name: City of Bremerton

Cooperative Agreement Number: BF — 9604651 -0

Start Date: 07/20/2006 End Date: 12/31/2009 Quarterly report number: #13

Date submitted: October 27, 2009 Federal fiscal quarter(s) covered by report: #4-2009 '

Prepared by: Lynn Price, P.E., Project Manager, 3027 Olympus Drive, Bremerton, WA, -
98310, email: lynn.price@ci.bremerton.wa.us, phone number: 360-473-5272

Submitted by [if different]: Same as above

This Quarterly Report is provided to Joanne LaBaw, EPA Project Officer, by electronic copy

ACTIVITIES PERFORMED DURING THE QUARTER

Modifications to Work Plan or Budget: The grant period completion date was extended to
December 31, 2009 to allow for completion of public involvement activities. The grant budget
was adjusted to reflect a reallocation of remaining budget to the remaining tasks.

Delays encountered during this reporting period include:
No delays to report this period.

Assessment Activities: None during this quarter. All assessment work under the Brownfields
grant has been completed. Further assessment work performed under a TBA was completed in
August.

Redevelopment Activities: None during this quarter.

Community Involvement: No activity this period. The Community Involvement Phase will be
completed next Quarter.

Meetings and Travel: No scheduled meetings and/or authorized travel to report this period.

Deliverables/Work Products: No deliverables or work product this report period.

ANTICIPATED ACTIVITIES NEXT QUARTER:

TASK 1 - PROJECT MANAGEMENT: Preparation of the Quarterly Progress Report and
MBE/WBE Utilization Form.

TASK 2 - PUBLIC INVOLVEMENT: A public meeting is currently scheduled for 6:30 PM,
November 19, 2009 at the Norm Dicks Government Center in Bremerton.

TASK 3 - SITE CHARACTERIZATION:

No site characterization activities are anticipated in the next quarter.

BUDGET STATUS:

Please refer to Tables 1 and 2 below for a presentation of the current budget status.
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FUNDS EXPENDED:

No grant funds were expended and no applications for payment were made during the quarter. A
total of $186,120.31 of the $200,000.00 (93.06%) grant funds have been expended to date.

PROPERTY PROFILE FORM/FORM UPDATE:
No changes to report to the Property Profile this Quarterly Report.

Table 1 - Summary of Quarterly Expenses by Task for Report Period: 4-2009

Budget Task 1 Task 2 Task 3 Total
Categories (Project (Public (Site Charact- Quarterly
Management) | Involvement) erization) Expenses
Personnel $236.51 $0 $0 $236.51
Supplies $0 $0 $0 $0
Contractual $0 $0 $0 $0
Travel $0 $0 $0 $0
Total Direct
Ch
aree $0 $0 $0 $0
Total Current
Quarterly
Expenses $0 $0 $0 $0
Cumulative
Overall
Project
Expenses $25,113.57 $0 $161,006.74 | $186,120.31
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Table 2 - Summary of Expenses by Category for Report Period: 4-2009

Budget Categories Budgeted Previously Expenses this Total Balance

Amount Expended Quarter Cumulative

Expenses

Personnel $30,450 ) $28,501.71 $236.51 $28,738.22 $1,711.78
Supplies $50 $10.48 $0 $10.48 $39.52
Contractual $168,000 { $155,913.21 $0 $155,913.21 $12,086.79
Travel s1,500 | SLA8A0L g $1,458.40 $41.60
Total Direct
Charges $200,000 | $185,883.80 $236.51 $186,120.31 $13,879.69
Total Cumulative
Expenses $200,000 | $185,883.80 |  $236.51 | $186,120.31 $13,879.69

Attachment: MBE/WBE Utilization Form-Federal for Fiscal Quarter 4 (July-Sep, 2009).
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